Henry Carlson Construction...
Date: March 3, 2022
Project: Harrisburg Water Reclamation Facility

Description: Final project cost reconcilliation

CO #35

Item # Work Description Budget Notes
Amount
1 GR Savings $ (15,110)|As indicated in final pay app breakdown
2 Remaining concrete finsh alllowance $ (14,920)
Subtotal $ (30,030)
Insurances 0.33%| § -
Building Permit No $ -
Plan Review Fee No $ -
Builders Risk Yes $ (16)
Overhead & Profit 4.00%]| $ (1,202)
Excise Tax 2.04%| $ (638)
Budget Amount| $ (31,886)

Henry Carlson Approval Stockwell Approval
Chwis Jolhwmsown ﬁ‘

City of Harrisburg Approval




GENERAL CONTRACTORS

Henry Carlson Company

GR Savings
Material Equipment Labor
Sub-Contractor Unit Unit Unit
Work Items Quantity Units Sub-Contractor Price Price Materials Price Equipment Price Labor
GR Savings 1|LS ($15,110.00)| $ (15,110) $ - $ $0.00( $ -
$ - $ - $ $0.00| $ -
$ - $ - $ $0.00| $ -
$ - $ - $ $0.00 | $ -
$ - $ - $ $0.00| $ -
$ - $ - $ $0.00| $ -
$ - $ - 3$ $0.00| $ -
$ - $ - $ $0.00| $ -
$ - $ - 3$ $0.00| $ -
$ - $ - 3$ $0.00| $ -
$ - $ - $ $0.00| $ -
TOTALS $ (15,110) $ - $ $ -
Sale Tax 6.5% $ - Labor Tax 48.00% $ -
Subtotal$—(15,110) Subtotal $ - Subtotal $ Subtotal $ -
Fee 0% $ - Fee 0% $ - Fee 0% $ Fee 0% $ -
Subcontracts $ (15,110) Materials $ - Equipment $ Labor $ -
SUMMARY
Subcontracts (15,110),
Small Tools | -
Materials -
Equipment -
Labor -
Subtotal $ (15,110)
Change Order Fee 0.0%| $ -
SD Excise Tax 0.0%| $ -
TOTAL $ (15,110)




